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Board of Supervisors’ Adjustments 
 
The following funding adjustments reflect all changes to the FY 2006 Advertised Budget Plan, as approved 
by the Board of Supervisors on April 25, 2005: 
 

♦ The Board of Supervisors made no adjustments to this fund. 
 
 

Focus 
This fund supports the construction of fire and police stations, governmental centers with police substations, 
the Public Safety and Transportation Operations Center, the Judicial Center Expansion, and other public safety 
facilities. These projects are funded by several public safety bond referenda approved by the voters.  The 
latest referendum was approved by the voters on November 5, 2002.  This referendum included $60 million 
to support a new Public Safety and Transportation Operations Center, the construction of a new facility for 
the Hazardous Materials Response Unit, renovations to the Jennings Judicial Center, and renovations and 
improvements to prioritized fire stations. 
 
FY 2006 funding in the amount of $18,207,500 is included in Fund 312, Public Safety Construction.  Of this, 
$2,257,500 is supported by bond funds authorized for the Wolf Trap Fire Station under the 1989 Public 
Safety Bond Referendum.  Funding will support the final design and construction phase of the new station.  
The fire station will address response time delays on a highly traveled area of Route 7, as well as along the 
Dulles Access Road corridor.  An additional $950,000 of bond funds authorized as part of the 2002 Public 
Safety Bond referendum will support the acquisition of land adjacent to the Herndon Fire Station, necessary 
for the future renovation and expansion of the station.     
 
FY 2006 funding also supports $15 million for the Public Safety and Transportation Operations Center 
(PSTOC) which will be based at the Camp 30/West Ox site.  The new center will house the Public Safety 
Communication Center (PSCC) and the Emergency Operations Center (EOC), jointly operated by the Police 
Department and the Fire and Rescue Department.  The 2002 Public Safety Bond Referendum included 
$29 million to partially support construction associated with the PSTOC, with additional costs to be funded 
through the General Fund, alternative financing sources or equipment lease funding.  The FY 2006 funding 
level provides a transfer from the General Fund in the amount of $15 million to support the remaining 
unfunded technology requirements for the new facility. 
  
A list of all funded projects is included in the Summary of Capital Projects. 
 

Changes to FY 2005 Adopted Budget Plan 
The following funding adjustments reflect all approved changes in the FY 2005 Revised Budget Plan since 
passage of the FY 2005 Adopted Budget Plan.  Included are all adjustments made as part of the FY 2004 
Carryover Review and all other approved changes through December 31, 2004: 
 
♦ At the FY 2004 Carryover Review, the Board of Supervisors approved an increase of $163,456,443 due to 

the carryover of unexpended project balances in the amount of $157,546,835 and an adjustment of 
$5,909,608.  This adjustment includes the appropriation of miscellaneous revenues of $216, the 
appropriation of the final jail reimbursement received from the state of $1,750,431, and two transfers 
totaling $3,290,471 from the General Fund and Fund 311, County Bond Construction, to support the 
Judicial Center Expansion and Renovation project.  In addition, $868,490 represents the appropriation of 
the remaining bond funds associated with the 1989 Adult Detention Center Facility Bond Referendum.  
These funds will also be used to support the completion of the Judicial Center Expansion and Renovation 
project.    
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The following funding adjustments reflect all approved changes to the FY 2005 Revised Budget Plan from 
January 1, 2005 through April 18, 2005. Included are all adjustments made as part of the FY 2005 Third Quarter 
Review: 
 

♦ At the FY 2005 Third Quarter Review, the Board of Supervisors approved an increase of $33,400,000 due 
to the appropriation of bond funds in the amount of $3,400,000 from the 1989 and 2002 Public Safety 
Bonds.  Of this total, $1,900,000 was necessary for Crosspointe Fire Station due to higher than 
anticipated land acquisition costs, and $1,500,000 represented the County’s contribution for the Vienna 
Volunteer Fire Station renovation, as previously approved by the Board of Supervisors on December 6, 
2004.  The remaining increase of $30,000,000 reflects a General Fund Transfer to complete the financing 
required for construction of the Public Safety and Transportation Operations Center (PSTOC).   

 
A Fund Statement, a Summary of Capital Projects, and Project Detail Tables for projects funded in FY 2006 
are provided on the following pages.  The Summary of Capital Projects may include some projects without a 
Total Project Estimate amount.  These projects are considered "continuing" projects or projects for which 
funding is necessary on an ongoing basis (e.g., a contingency or planning project).  The Project Detail Table 
includes project location, description, source of funding and completion schedules.  
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FUND STATEMENT

Fund Type G30, Capital Project Funds Fund 312, Public Safety Construction

FY 2005 FY 2005 FY 2006 FY 2006
FY 2004 Adopted Revised Advertised Adopted
Actual Budget Plan Budget Plan Budget Plan Budget Plan

Beginning Balance $60,514,542 $0 $87,509,297 $0 $0

Revenue:
Contributions1 $39,893 $0 $75,041 $0 $0
State Reimbursement 1,750,431 0 0 0 0
Miscellaneous Revenues 2,130 0 0 0 0
Sale of Bonds2 0 24,200,000 100,181,634 3,207,500 3,207,500

Total Revenue $1,792,454 $24,200,000 $100,256,675 $3,207,500 $3,207,500
Transfer In:
  General Fund (001)3 $29,646,045 $260,000 $33,089,210 $15,000,000 $15,000,000
  County Bond Construction (311)4 0 0 461,261 0 0
Total Transfers In $29,646,045 $260,000 $33,550,471 $15,000,000 $15,000,000
Total Available $91,953,041 $24,460,000 $221,316,443 $18,207,500 $18,207,500

Total Expenditures $4,443,744 $24,460,000 $221,316,443 $18,207,500 $18,207,500
Total Disbursements $4,443,744 $24,460,000 $221,316,443 $18,207,500 $18,207,500

Ending Balance5
$87,509,297 $0 $0 $0 $0

1 Represents anticipated revenue from the Burke Volunteers for their share of the costs associated with construction of the Burke
Volunteer Fire Station.

2 The sale of bonds is presented here for planning purposes only. Actual bond sales are based on cash needs in accordance with Board
policy. On November 3, 1998, the voters approved a $99.92 million Public Safety Bond Referendum. All bonds associated with the
1998 Public Safety Bond Referendum have been sold. On November 5, 2002, the voters approved a $60 million Public Safety Bond
Referendum to support the construction of a new Public Safety and Transportation Operations Center and a new facility for the
Hazardous Materials Response Unit, as well as the renovation of the Jennings Judicial Center and renovations to prioritized fire stations.
An amount of $49.75 million remains in authorized but unissued bonds from the November 5, 2002 Public Safety Referendum.

3 FY 2004 and FY 2006 funding represents costs associated with Project 009211, Public Safety and Transportation Operations Center.
Funding for FY 2005 represents costs associated with condition assessments at County fire stations.  

4 FY 2005 funding represents costs associated with project completions in Fund 311, County Bond Construction, which is transferred to

this fund to support construction requirements associated with Project 009209, Judicial Center Expansion and Renovation.  

5 Capital projects are budgeted based on the total project costs. Most projects span multiple years, from design to construction
completion. Therefore, funding for capital projects is carried forward each fiscal year, and ending balances fluctuate, reflecting the
carryover of these funds.
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FY 2006 Summary of Capital Projects

Fund: 312 Public Safety Construction

Project # Description

Total
Project

Estimate

FY 2004
Actual

Expenditures

FY 2005
Revised
Budget

FY 2006
Advertised

Budget Plan

FY 2006
Adopted 

Budget Plan
009073 Fire & Rescue Academy $3,760,000 $53,164.63 $3,266,007.23 $0 $0
009079 Fairfax Center Fire Station 9,311,923 1,250,636.61 6,482,507.39 0 0
009088 Traffic Light Signalization 0 (6,000.00) 521,638.18 0 0
009090 Fire Station Improvements 3,095,000 16,666.66 137,982.42 0 0
009091 North Point Fire Station 4,852,776 0.00 85,505.44 0 0
009092 South Clifton Fire Station 20,017 0.00 15,919.71 0 0
009094 Wolftrap Fire Station 9,335,000 2,068.83 3,604,660.17 2,257,500 2,257,500
009102 Public Safety Academy 12,224,059 0.00 111,765.84 0 0
009203 Public Safety Contingency 0 0.00 301,220.15 0 0
009204 Burke Volunteer Fire Station 4,500,000 29,788.00 47,672.77 0 0
009205 Parking - PS Complex 21,029,448 137,919.77 234,001.88 0 0
009206 Mt. Vernon Police Station 7,020,850 148,701.03 69,946.80 0 0
009207 W. Springfield Police Station 11,479,893 867,486.41 665,011.07 0 0
009208 Sully District Police Station 7,067,205 188,339.05 610,728.77 0 0
009209 Judicial Center Expansion and 

Renovation
115,736,000 1,317,634.50 107,882,728.03 0 0

009210 Crosspointe Fire Station 7,780,000 74,395.27 7,186,045.45 0 0
009211 Public Safety and Transportation 

Operations Center
102,522,130 171,356.75 87,350,773.25 15,000,000 15,000,000

009212 Alternate Emergency Operations 
Center

623,915 134,437.07 489,477.93 0 0

009213 PSCC Consoles 500,000 7,149.00 492,851.00 0 0
009214 Fire Station Condition Assessments 260,000 50,000.00 210,000.00 0 0
009215 Herndon Fire Station 950,000 0.00 0.00 950,000 950,000
009216 Vienna Volunteer Fire Station 1,500,000 0.00 1,500,000.00 0 0
009217 Stonecroft Boulevard Widening 50,000 0.00 50,000.00 0 0
   Total $323,618,217 $4,443,743.58 $221,316,443.48 $18,207,500 $18,207,500
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009094 Wolftrap Fire Station 
 
Vicinity of Beulah Road and Route 7 Dranesville 

Description and Justification:  This project includes the design and construction of a new fire station to address 
response time delays on a highly traveled area of Route 7, as well as along the Dulles Access Road corridor.  This 
project is funded through the fall 1989 Public Safety Facilities Bond Referendum.  FY 2006 funding in the amount of 
$2,257,500 will provide for the design and construction phase of the project.  It should be noted that the scope of this 
project was changed in July 2004 from a 10,000-square foot, four-bay fire station to a 14,000-square foot, four-bay fire 
station in response to the Fire and Rescue Department’s needs in the surrounding area and to conform to current fire 
station design.   

 
Total

Project
Estimate

Prior
Expenditures

FY 2004
Expenditures

FY 2005
Revised

Budget Plan

FY 2006
Advertised

Budget Plan

FY 2006
Adopted

Budget Plan
Future
Years

Land Acquisition $3,477,151 $3,424,405 $0 $52,746 $0 $0 $0
Design and 
Engineering 5,653,099 1,774 830 3,392,995 2,257,500 2,257,500 0

Construction 54,750 44,592 0 10,158 0 0 0

Other 150,000 0 1,239 148,761 0 0 0

   Total $9,335,000 $3,470,771 $2,069 $3,604,660 $2,257,500 $2,257,500 $0
 

General
Fund

General Obligation
Bonds

Transfers from
Other Funds Other

Total
Funding

$0 $2,257,500 $0 $0 $2,257,500

Source of Funding

 

Completion Schedule 
Lease Purchase 

Agreement 
Engineer/Architect 

Contract Award 
Design 

Completion 
Construction 

Contract Award 
Construction 
Completion 

December 1991 October 2004 February 2006 May 2006 August 2007 
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009211 
Public Safety and Transportation 

Operations Center 
 
Camp 30/West Ox Complex Springfield 

Description and Justification:  This project provides for a new Public Safety and Transportation Operations Center 
(PSTOC) to house the Public Safety Communications Center (PSCC) and Emergency Operations Center (EOC). These 
functions are currently located at the Police Department’s Pine Ridge facility; however, this facility is outdated and 
overcrowded.  There has been an 80 percent increase in calls handled by the Center since it opened in 1985.  The 
operations floor cannot support additional equipment to expand call taking or dispatching capacity required to 
efficiently manage the increase in call volume. The current EOC is a 950-square-foot facility that does not provide 
adequate space or technological support for the 34 public and private agencies that utilize the EOC during an 
emergency activation.  The building lacks adequate training facilities and is not equipped to support PSCC and EOC 
staff for the duration of an emergency should relief personnel be unable to report for duty.  There is no place to store 
food, water, cots or other essentials for long-term deployment. The PSCC is managed by the Police Department and 
jointly operated by the Police Department and Fire and Rescue Department.  The EOC is operated by the Office of 
Emergency Management.   

On November 5, 2002, voters approved $29 million to support costs associated with the PSTOC.  General Fund 
monies have been provided to this project as available. The Total Project Estimate is $102,522,130.   

 
Total

Project
Estimate

Prior
Expenditures

FY 2004
Expenditures

FY 2005
Revised

Budget Plan

FY 2006
Advertised

Budget Plan

FY 2006
Adopted

Budget Plan
Future
Years

Land Acquisition $0 $0 $0 $0 $0 $0 $0
Design and 
Engineering 22,300,000 0 126,357 7,173,643 15,000,000 15,000,000 0

Construction 80,222,130 0 45,000 80,177,130 0 0 0

Other 0 0 0 0 0 0 0

   Total $102,522,130 $0 $171,357 $87,350,773 $15,000,000 $15,000,000 $0  
 

General
Fund

General Obligation
Bonds

Transfers from
Other Funds Other

Total
Funding

$15,000,000 $0 $0 $0 $15,000,000

Source of Funding

 

Completion Schedule 
Engineer/Architect 

Contract Award 
Design 

Completion 
Construction Contract 

Award 
Construction Completion 

July 2004 February 2006 April 2006 November 2007 
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009215 Herndon Fire Station 
 
688 Spring Street Herndon Dranesville 

Description and Justification:  This project provides funds to purchase the property adjacent to the current Herndon 
Fire Station.  The Herndon Fire Station currently occupies less than one-quarter of an acre.  This site cannot 
accommodate the required parking and the expansion/renovation of the facility to meet the current needs.  The 
purchase of the adjacent property provides for the expansion/renovation of the existing Herndon Fire Station. This 
project is funded through the fall 2002 Public Safety Facilities Bond Referendum. 

 
Total

Project
Estimate

Prior
Expenditures

FY 2004
Expenditures

FY 2005
Revised

Budget Plan

FY 2006
Advertised

Budget Plan

FY 2006
Adopted

Budget Plan
Future
Years

Land Acquisition $950,000 $0 $0 $0 $950,000 $950,000 $0
Design and 
Engineering 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Other 0 0 0 0 0 0 0

   Total $950,000 $0 $0 $0 $950,000 $950,000 $0
 

General
Funding

General Obligation
Bonds

Transfers from
Other Funds Other

Total
Funding

$0 $950,000 $0 $0 $950,000

Source of Funding
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